Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14543-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0012

Date: 08/04/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 906 Days
US 80/SR 26 OVER THE OGEECHEE RIVER. Elapsed Calender Days: 388 Days
Percent Time: 42.83
District: 5 Area: 06
Contractor:

GREGORY BRIDGE COMPANY Date Let: 05/17/2013

P. O. BOX 3355 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013

EATONTON GA 31024-3355 Date Work Began: 08/20/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $8,370,752.58 Counties:

Original Contract Amount $8,242,911.90 Bryan Effingham

Funds Available $6,827,317.50

Percent Complete 15.87%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
533145- $8,370,752.58 $8,242,911.90 $6,827,317.50 18.44% $3,336.77|

Chief Engineer

07/01/2014
to 07/31/2014
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07/01/2014
to 07/31/2014

Project Number:

Federal State Project Number:

533145-

US 80/SR 26 - BRIDGE CNST

BRST0-0005-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,062,532.72

Prev to Date
$1,059,863.31

$265,633.20 $264,965.84
$1,328,165.92 $1,324,829.15
$215,269.16 $215,269.16
$1,543,435.08 $1,540,098.31
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,543,435.08

$1,540,098.31

Total Payable:

This Estimate

$2,669.41
$667.36
$3,336.77
$0.00
$3,336.77
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$3,336.77
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0125 163-0240 MULCH TN 406.000 57.560
170.000 315
57.875 $53.55 $9,838.75
0140 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 244.000 208.050
22.820 77.625
285.675 $1,771.40 $6,519.10
0150 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 15,423.000 80.000
1.400 230.000
310.000 $322.00 $434.00
0175 167-1500 WATER QUALITY INSPECTIONS MO 29.000 9.000
650.000 1.000
10.000 $650.00 $6,500.00
0177 170-1000 FLOATING SILT RETENTION BARRIER LF .000 870.000
15.230 .000
870.000 $.00 $13,250.10
CO #2 (ECTC FANo 1)
0180 171-0030 TEMPORARY SILT FENCE, TYPE C LF 30,846.000 12,249.750
2.920 136.950
12,386.700 $399.89 $36,169.16
0415 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 7,382.000 5,786.500
1.450 96.500
5,883.000 $139.93 $8,530.35
Category Amount: $3,336.77 $81,241.46
Category Number: (0060 UTILITIES
0690 665-0015 STEEL GAS MAIN - LF 3,100.000 3,329.000
54.290 .000
3,329.000 $.00 $180,731.41
4 1IN
Category Amount: $0.00 $180,731.41

Project Total Amount:

$3,336.77

$1,328,165.92
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